
~ ~ED CALFED Ba a Program DRAF ~ ~
¯ . BAY-DELTA " ~=~. P~o~, Phase ,11 Completion Schedule for Option I 5/21/,~ "’

~ ~ ~ September I ~ October 26             November 23
¯ Nature of Decision ¯ Nature of Decision ¯ Preferred Program ¯ " Staging/Triggers ¯ Financial Strategy and" ¯ Revised Draft Program ¯ Revised Draft EIS/R
¯ Bromide Status Report ¯ Water Quality Update Alternative ¯ Fishery Diversion Assurance.s Package Implementation Plan , ¯ Final Program
¯ Response to Comments ¯ Fish Diversion Effects ¯ Storage and Effects Report for Preferred Program Implementation Plan

- EIS/R ¯ Draft White Paper Conveyance Ul~date ¯ Revised Draft Program Altemative
¯ Proposed Level of ¯ _ERP Update ¯ Water Use Efficiency Implementation Plan

Detail ¯ Draft Program - Update ¯ Bromides Report from
¯ Water.Quality Implementation Plan ° Watershed Expert Panel
¯ Storage ¯ Seismic Vulnerability of Management Strategy o Restoration
¯ Water Use Efficiency Levees ° Water Transfer Policy Coordination/Project
¯ Watershed White Paper Selection Update

-̄ Management
¯ Water Transfere

May 14 - Redding June19- Fresno J~_ly 16 - Bay Area " ,~eptember 10. " October ;29 December 10
Staging and Linkage . Water Use Efficiency ¯ Water Quality ¯ Preferred Program ¯ Delta Subsidence ¯ Revised Draft EIS/R
:Program : ¯ Financial Strategy ¯ Fish Diversion Effects. .Altemative ¯ Improved Emergency ¯ ¯ Final Program
Northem Califomia ¯ Draft Program ’¯ Water Transfer Policy " ¯ Fish Diversion Effects Response- Implement.ation Plan
Issues Implementation Plan ¯ CALFED Outreach and ¯ Storage and. ¯ Levee and Chanr~el
Watershed ¯ San Joaquin Valley the Business - Conveyance Integrity
Management Strategy Interests of Concern Community ¯ Watershed ¯ Assurances

¯ Water TPansfers ¯ Draft Program Management Strategy
¯ Watershed. Implementation Plan ° Bromides

Management Strategy ¯ ConsewationStrategy ¯ Restoration
¯ Water Use Efficiency Coordination Project "
¯ Seismic.Vulnerability of Selection

Levees ¯ Water Use Efficiency


